


June to September: three generations of approach on the virtual qualifiers, then a fourth for the hall



The week in the hall: what moved forward, and what the hardware did

	15 Sep	16 Sep	17 Sep	18 Sep	19 Sep	20 Sep	21 Sep	22 Sep
progress			arrive; aircraft weighed 1745 g	camera capture works headless	auto-labeller; 1207 gate frames	hand434 deployed, threshold 0.25	40 Hz link, gyro counts, pitch sign measured	scored day
			organizers' MSP library found		Plan B chosen over the policy	rate-map audit: 0.62x to 2.40x	40 Hz retrain; race40drop 10.2 gates/ep	
							hand497 measured better	
setbacks				Betaflight console wedges the FC, twice	FC silent again; recovered by hand	Betaflight reset; battery at 2.55 V/cell	FC hangs with two MSP clients attached; armed on power-up twice	no autonomous run; all four aircraft grounded
			'ANGLE' switch kills the aircraft (zero buffer)			first policy flight: 0.45 s, into a wall	fallback stack's first flight hits the ceiling	
			tip-overs in ACRO; airframe replaced				replacement Jetson; RL shelved	